COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2011

ESTI MATE SUMVARY 14:13: 28
CONTI D C17533 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17533- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TI VE ALLOW 145 WORK DAYS
SH 287: BROOVFI ELD TO LAFAYETTE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO NH 2873- 157
SH 287: BROOVFI ELD TO LAFAYETTE
NAMVE OF RQAD: 287C
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 6 BOULDER, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPCRATED PAY PERI OD ENDI NG 09/ 29/ 2011 DATE TI ME STARTED 06/ 02/2010
14290 H LLTOP RD. DATE LET 04/ 15/ 2010 DATE WORK BEGAN 06/ 02/ 2010
DATE AWARDED 04/ 22/ 2010 DATE TI ME STOPPED 06/27/2011
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED 06/ 27/ 2011
LONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 02/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,080, 388. 64 PARTI Cl PATI NG $ 2,935, 501. 40 $ 38, 530. 58
AWARD PRQIECT AMT: $  2,894,701.75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 30% TOTAL EARNI NGS 2,935, 501. 40 38, 530. 58
FUNDS AVAI LABLE: $ 144, 887.24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,935, 501. 40 38, 530. 58
TOTAL CLAI VB $ 0. 00 RETAI NAGE -43,420.53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,892, 080. 87 38, 530. 58
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,892, 080. 87 38, 530. 58
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 38, 530. 58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0010 202-00190 *Removal of Concrete Median Cover Materi al 93. 000 93. 000
SY 0. 000 0. 00
14. 00000 93. 000 1, 302. 00
0015 202-00203 *Renmoval of Curb and Qutter 316. 000 316. 000
LF 0. 000 0. 00
10. 00000 316. 000 3, 160. 00
0020 202-00204 *Renoval of Curb, Qutter and Sidewal k 94. 000 94. 000
LF 0. 000 0. 00
6. 50000 94. 000 611. 00
0025 202- 00220 Renoval of Asphalt Mat 537. 000 537. 000
SY 0. 000 0. 00
6. 00000 537. 000 3,222.00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 10, 921. 000 10, 921. 000
SY 0. 000 0. 00
3. 20000 10, 921. 000 34,947. 20
0035 202- 00250 *Renoval of Pavenent Marking 42, 164. 000 42,164. 000
SF 0. 000 0. 00
0. 65000 42,164. 000 27, 406. 60
0040 202-00821 *Renoval of Sign Panel 85. 000 85. 000
EACH 0. 000 0. 00
71. 00000 85. 000 6, 035. 00
0045 202- 04005 C ean Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0050 202-05150 *Sandbl ast i ng 0. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0055 203-00100 Mick Excavation 351. 000 351. 000
CY 0. 000 0. 00

19. 00000 351. 000 6, 669. 00



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0065 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 24. 000 24.000
HOUR 0. 000 0. 00
125. 00000 24.000 3, 000. 00
0075 203-01620 * Sweepi ng 181. 000 181. 000
HOUR 0. 000 0.00
125. 00000 181. 000 22, 625.00
0080 206- 00066 *Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
(e 0. 000 0. 00
85. 00000 0. 000 0.00
0085 207- 00205 Topsoi | 104. 000 0. 000
(9 0. 000 0. 00
8. 65000 0. 000 0.00
0090 208- 00002 *Erosion Log (12 Inch) 200. 000 170. 000
LF 0. 000 0. 00
5. 50000 170. 000 935. 00
0095 208-00034 *CGravel Bag 30. 000 27.000
LF 0. 000 0. 00
6. 55000 27.000 176. 85
0100 208- 00045 *Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2, 200. 00
0105 208-00050 *StormDrain Inlet Protection 10. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0110 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
1, 550. 00000 5. 000 7, 750. 00



CONTI D C17533 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0120 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
66. 00000 0. 000 0. 00
0125 208-00110 *Sedi ment Renoval and Di sposal 500. 000 130. 000
CY 0. 000 0. 00
35. 00000 130. 000 4, 550. 00
0130 208- 00205 *Erosi on Control Supervisor 75. 000 37.000
HOUR 0. 000 0. 00
46. 00000 37.000 1, 702. 00
0135 210-00831 *Reset Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 210-03100 *Repl ace Concrete Pavenent 7, 795. 000 7,635. 000
5% 160. 000 16, 000. 00
100. 00000 7, 795. 000 779, 500. 00
0145 210- 04050 Adj ust Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0150 212-00006 *Seedi ng (Native) 2.300 2.300
ACRE 0. 000 0. 00
4,900. 00000 2.300 11, 270. 00
0155 212- 00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0. 00
0160 213-00005 *Mul ching (Decorative) 2,810. 000 0. 000
CF 1, 875. 000 5,156. 25
2.75000 1, 875. 000 5,156. 25
0165 213-00070 *Landscape Weed Barrier Fabric 624. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00



CONTI D C17533 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 248. 000 393. 000
SY 0. 000 0. 00
1. 45000 393. 000 569. 85
0175 304- 05000 Aggregate Base Course (C ass 5) 440. 970 440. 970
TON 0. 000 0. 00
20. 50000 440. 970 9, 039. 89
0180 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2, 385. 000 2,271.970
TON 0. 000 0. 00
65. 00000 2,271.970 147, 678. 05
0190 411-10255 *Enmul sified Asphalt (Sl ow Setting) 655. 000 655. 000
GAL 0. 000 0. 00
2.50000 655. 000 1, 637.50
0195 412-14000  *Sawi ng and Seal i ng Concrete Paverment Joints 380, 000. 000 370, 240. 000
LF 0. 000 0. 00
1. 40000 370, 240. 000 518, 336. 00
0200 412- 15000 *Routing and Seal i ng Concrete Pavement Oracks 500. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0205 412- 15050 *Cross Stitching 1, 081. 000 556. 000
EACH 0. 000 0. 00
32. 75000 556. 000 18, 209. 00
0210 412- 19000 *Hot Poured Concrete Joint Seal ant 1, 802. 000 1, 696. 000
LF 0. 000 0. 00
15. 00000 1, 696. 000 25, 440. 00
0215 506- 00212 Riprap (12 Inch) 8. 000 8. 000
CY 0. 000 0. 00
100. 00000 8. 000 800. 00
0220 601-06150 *Concrete (Patching) 500. 000 100. 000
SF 0. 000 0. 00
6. 00000 100. 000 600. 00



CONTI D C17533 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 603-61180 18 I nch Fl exible Pipe 102. 000 102. 000
LF 0. 000 0. 00
35. 00000 102. 000 3,570. 00
0230 607-11525 Fence (Plastic) 290. 000 290. 000
LF 0. 000 0. 00
1. 60000 290. 000 464. 00
0235 608- 00000 *Concrete Sidewal k 82. 000 82. 000
SY 0. 000 0. 00
38. 00000 82. 000 3,116. 00
0240 609-21010 *Curb and CQutter Type 2 (Section I-B) 336. 000 336. 000
LF 0. 000 0. 00
15. 25000 336. 000 5,124.00
0245 609-21020 *Curb and CQutter Type 2 (Section Il-B) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0250 609-21021 *Curb and CQutter Type 2 (Section I1-M 1, 650. 000 1, 492. 000
LF 0. 000 0. 00
16. 00000 1, 492. 000 23,872.00
0255 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 834. 000 834. 000
SF 0. 000 0. 00
6. 60000 834. 000 5,504. 40
0260 613-07000 *Pul | Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0265 614-00011 *Sign Panel (Qass I) 214. 000 214. 000
SF 0. 000 0. 00
11. 00000 214. 000 2,354.00
0270 614-00012 *Sign Panel (Cass I1) 341. 000 341. 000
SF 0. 000 0. 00
14. 00000 341. 000 4,774.00
0275 614-10160 *Si gnal Head Backpl at es 22.000 22.000
EACH 0. 000 0. 00
105. 00000 22.000 2,310. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-70150 *Pedestrian Signal Face (16) (Countdown) 36. 000 36. 000
EACH 0. 000 0. 00
505. 00000 36. 000 18, 180. 00
0285 614-72875 *Loop Detector Wre 1, 706. 000 1, 706. 000
LF 0. 000 0. 00
2.90000 1, 706. 000 4,947. 40
0290 615- 00150 Enbanknent Protector (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0295 625- 00001 *Construction Surveying (Hourly) 8. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0300 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
214, 900. 00000 1. 000 214, 900. 00
0305 626-01000 Public Information Services 1. 000 0. 750
LS 0. 250 250. 00
1, 000. 00000 1. 000 1, 000. 00
0310 627-00005 *Epoxy Pavement MarKking 437. 000 437. 000
GAL 0. 000 0. 00
60. 00000 437. 000 26, 220. 00
0315 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
49. 00000 0. 000 0. 00
0320 627-01010 *Preforned Plastic Paverment Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0.00
0325 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 8, 770. 000 1, 990. 000
SF 0. 000 0. 00
6. 90000 1, 990. 000 13, 731.00
0330 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 631. 000 5, 631. 000
Li ne
) SF 0. 000 0. 00
11. 00000 5, 631. 000 61, 941. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17533-BID ESTI MATE RUN 09/ 29/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000  *Flaggi ng 3, 025. 000 3, 020. 000
HOUR 5. 000 105. 00
21. 00000 3, 025. 000 63, 525. 00
0340 630-00003 *Uni formed Traffic Control 1, 188. 000 1, 188. 000
HOUR 0. 000 0. 00
46. 00000 1, 188. 000 54, 648. 00
0345 630- 00004 *Traffic Control Vehicle 1. 000 0. 900
EACH 0. 100 550. 00
5, 500. 00000 1. 000 5, 500. 00
0350 630- 00007 *Traffic Control Inspection 48. 000 46. 000
DAY 2.000 104. 00
52. 00000 48. 000 2,496. 00
0355 630-00012 *Traffic Control Managenent 168. 000 166. 000
DAY 2.000 740. 00
370. 00000 168. 000 62, 160. 00
0360 630- 00015 *Uni forned Traffic Control Coordination 1, 188. 000 1,188. 000
HOUR 0. 000 0. 00
1. 10000 1, 188. 000 1, 306. 80
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 52. 200
EACH 5. 800 255. 20
44. 00000 58. 000 2,552.00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 55. 800
EACH 6. 200 272. 80
44. 00000 62. 000 2,728.00
0380 630-80343 *Construction Traffic Sign (Panel Size C 30. 000 27.000
EACH 3. 000 132. 00
44. 00000 30. 000 1, 320. 00
0385 630-80344 *Construction Traffic Sign (Special) 160. 000 28. 800
SF 3. 200 52. 80

16. 50000 32. 000 528. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17533-BID ESTI MATE RUN 09/ 29/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 000. 00
5, 000. 00000 2.000 10, 000. 00
0395 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yPe) EACH 0. 400 440. 00
1, 100. 00000 4. 000 4, 400. 00
0400 630- 80360 *Drum Channel i zi ng Devi ce 107. 000 96. 300
EACH 10. 700 235. 40
22. 00000 107. 000 2,354.00
0405 630-80370 Concrete Barrier (Tenporary) 700. 000 630. 000
LF 70. 000 1, 750. 00
25. 00000 700. 000 17, 500. 00
0410 630-80380 *Traffic Cone 425. 000 382. 500
EACH 42.500 223.13
5. 25000 425. 000 2,231.25
0415 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 100 1, 800. 00
18, 000. 00000 1. 000 18, 000. 00
0420 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17533 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0010 14:13: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70042 F/ A Railroad Fl aggi ng 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 208- 00020 Silt Fence Various Location 764. 000 764. 000
LF 0. 000 0. 00
1. 05000 764. 000 802. 20
0540 900- 00021 Added |tem (Square Foot)/ Concrete Patching (Special) 632. 000 632. 000
SF 0. 000 0. 00
79. 00000 632. 000 49, 928. 00
0545 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 9, 050. 000 9, 050. 000
SF 0. 000 0. 00
10. 75000 9, 050. 000 97, 287. 50
0550 420-00112 Ceotextile (Drainage) (dass 1) 552. 000 552. 000
SY 0. 000 0. 00
2.25000 552. 000 1, 242. 00
0555 206- 00510 Filter Material (dass A 85. 000 85. 000
CY 0. 000 0. 00
31. 00000 85. 000 2,635.00
0560 212-00032 Soi | Condi tioni ng 1. 500 1. 500
ACRE 0. 000 0. 00
3, 900. 00000 1. 500 5, 850. 00
0565 213-00002 Mil ching (Weed Free Hay) 1. 500 1. 500
ACRE 0. 000 0. 00
825. 00000 1. 500 1, 237.50



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO. 0010 14:13: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 213-00061 Mul ch Tacki fier 300. 000 300. 000
LB 0. 000 0. 00
2.20000 300. 000 660. 00
CAT 0200 CURRENT AMI  $ 2,590, 138.39 $ 29,066.58 % 2,460, 027. 24
CAT NO0201 TRAFFI C | NTERCONNECT
0470 613-00206 *2 Inch Electrical Conduit (Bored) 28, 190. 000 28, 190. 000
LF 0. 000 0. 00
6. 50000 28, 190. 000 183, 235. 00
0475 613-00408 *4 Inch Electrical Conduit (Bored) 200. 000 200. 000
LF 0. 000 0. 00
23. 00000 200. 000 4, 600. 00
0480 613-01200 *2 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0485 613-07023 *Pul | Box (24"x36"x24") 21.000 19. 000
EACH 0. 000 0. 00
850. 00000 19. 000 16, 150. 00
0490 613-07040 *Pul | Box (30"x48"x24") 9. 000 7.000
EACH 0. 000 0. 00
1, 050. 00000 7.000 7, 350. 00
0495 614-87021 *ptical Transceiver (Install Only) 10. 000 9. 000
EACH 0. 000 0. 00
450. 00000 9. 000 4, 050. 00
0500 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0505 614-87412 *Fi ber Optic Cable (Single Mdde) (12 Strands) (Install 1, 195. 000 885. 000
onl
v LF 0. 000 0. 00
1. 65000 885. 000 1, 460. 25
0510 614-87495 *Fi ber Optic Cable (Single Mdde) (96 Strands) (Install 32, 025. 000 30, 089. 000
onl
v LF 0. 000 0. 00
1. 10000 30, 089. 000 33,097.90



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17533-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO. 0010 14:13: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 TRAFFI C | NTERCONNECT
0575 900- 00006 Added Item (Dol lar)/ DKD Lien 0. 000 -7,885.000
DOL 0. 000 0. 00
1. 00000 -7,885.000 -7,885.00
CAT 0201 CURRENT AMI  $ 260,134.25$ 0.00%  245,358.15
CAT NO0300 WALL E
0515 504- 06400 *Soil Nail wall 3, 386. 000 3,217. 000
SF 169. 000 9, 464. 00
56. 00000 3, 386. 000 189, 616. 00
CAT 0300 CURRENT AMI  $ 189, 616. 00 $ 9, 464.00 $ 189, 616. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0525 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0530 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 40, 500. 00 $ 0.00$ 40, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,080, 388.64 $

38,530.58% 2,935,501.39



